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Auditor of State David A. Vaudt today released a report on a review of the Transportation 
Enhancement Program (Program) of the Iowa Department of Transportation (the Department) for 
projects closed out during the period July 1, 2007 through June 30, 2009.  The review was 
completed to determine if the Program was in compliance with Federal regulations, the Code of 
Iowa and Department policies and procedures governing the Program.   
The purpose of the Program is to strengthen the cultural, aesthetic and environmental 
aspects of the nation’s intermodal transportation system.  The Program provides an opportunity 
to implement a wide variety of non-traditional transportation related projects.  Approximately 
$43.7 million of Federal funds were received by the Department during fiscal years 2005 through 
2009 for the Program.  Program funds are split evenly between statewide and regional projects.   
Vaudt reported the Department does not consistently verify the composition and source of 
actual funds used for the local match and does not consistently monitor the reasonableness of in-
kind match amounts reported as part of local match by project sponsors.   
Vaudt also reported the Department does not consistently complete on-site monitoring while 
projects are in progress or consistently complete a thorough review of the appropriateness of 
documentation submitted by project sponsors for reimbursement prior to approval for payment.  
As a result, inappropriate costs may be reimbursed.  In addition, the Department did not comply 
with relevant Federal regulations and the Department’s policies and procedures.   
The report also includes a recommendation the Department verify the composition, source 
and appropriateness of funds used for local match and the Department consistently complete 
comprehensive on-site monitoring while projects are in progress.  Vaudt also recommended the 
Department consistently complete thorough reviews of claims submitted for reimbursement of 
project costs to ensure costs are sufficiently supported, allowable, reasonable and in compliance 
with Federal regulations and Department policy.   
The report is available for review in the Office of Auditor of State and on the Auditor of 
State’s web site at http://auditor.iowa.gov/specials/index.html. 
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Auditor’s Transmittal Letter 
To the Governor, Members of the General Assembly, 
Members of the Department of Transportation Commission 
and the Director of the Department of Transportation: 
In conjunction with our audit of the financial statements of the State of Iowa and in accordance 
with Chapter 11 of the Code of Iowa, we have conducted a review of the Transportation 
Enhancement Program (Program) administered by the Department of Transportation (the 
Department).  We reviewed certain activities for projects completed during the period July 1, 
2007 through June 30, 2009, including compliance with Federal regulations, the Code of Iowa 
and Department policies and procedures governing the administration of the Program.  In 
conducting our review of the Program, we performed the following procedures: 
(1) Interviewed Department personnel and reviewed related information to obtain an 
understanding of the administration of the Program. 
(2) Reviewed and determined compliance with Federal and State requirements regarding 
the administration of the Program, including the eligibility determination process, 
matching, contracting, allowable costs, reporting and sub-recipient monitoring. 
(3) Reviewed monitoring procedures used by the Department to determine if procedures 
were adequate and in compliance with Federal requirements. 
(4) Examined selected projects monitored by the Department to determine compliance 
with the Department’s policies and procedures. 
(5) Examined selected project expenditures for state-wide and regional projects to 
determine compliance with Federal regulations and Department policies and 
procedures. 
Based on these procedures, we determined the Department needs to improve project monitoring.  
We also developed certain recommendations and other relevant information we believe should be 
considered by the Governor, the Transportation Commission, the Department of Transportation 
and the General Assembly. 
We extend our appreciation to the personnel of the Department for the courtesy, cooperation and 
assistance provided to us during this review. 
 
 DAVID A. VAUDT, CPA WARREN G. JENKINS, CPA 
 Auditor of State Chief Deputy Auditor of State 
 
November 23, 2009 
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PROGRAM SUMMARY 
The Department of Transportation (the Department) is authorized by the Federal Safe, 
Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU) to 
administer the Transportation Enhancement Program (Program).  The purpose of the Program is 
to strengthen the cultural, aesthetic and environmental aspects of the Nation’s intermodal 
transportation system.  The Program provides an opportunity to implement a wide variety of non-
traditional transportation related projects. 
Program administration – The Department oversees the Program, which includes statewide and 
regional transportation enhancement projects.  For all statewide projects, the Department’s Office 
of Systems Planning reviews project proposals and application forms and administers and 
monitors approved projects.  Because the Department is responsible for appropriate use of 
Federal funds received for the Program, the Office of Systems Planning staff also monitors regional 
projects.   
Statewide and regional projects are handled in a similar manner, except regional projects are 
managed through a unique transportation planning partnership involving the Department and 18 
Regional Planning Affiliations (RPAs), six Metropolitan Planning Organizations (MPOs) and three 
Transportation Management Areas (TMAs).  RPAs, MPOs and TMAs are referred to as regional 
administrative agencies throughout the remainder of this report.  This cooperative effort focuses 
on conducting transportation planning and programming for all areas of the State.   
The regional administrative agencies are responsible for the following functions of the Program: 
• Receipt of and accounting for regional project funding from the Department,  
• Receipt and review of all regional project proposals and application forms,  
• Selection of regional projects and awarding of funds for regional projects.  The regional 
administrative agencies are required to send copies of regional project applications and 
proposals to the Department.   
Funding - The Federal Highway Administration (FHWA) provides funding to the Department each 
fiscal year for the Program.  Funds are apportioned by FHWA to the States as prescribed by a 
Federal statutory formula based on amounts made available under the Federal Surface 
Transportation Program.  The Department allocates 50% of Program funds received to statewide 
projects and the remaining 50% to regional projects.  Personnel from the Office of Systems 
Planning make recommendations to the Department’s Commission for funding of statewide 
projects each fiscal year.  The Commission approves final awards for funding of statewide projects.   
Local public agencies (LPAs), such as cities and county conservation boards, may apply directly to 
the Department for statewide project funding or may apply to the regional administrative agency 
responsible for their area for regional project funding.  Private non-profit organizations may also 
apply to the Department or regional administrative agencies for statewide or regional project 
funding, but must have a public agency project sponsor.  LPA’s and non-profit organizations are 
referred to as project sponsors throughout the remainder of this report. 
The FHWA is occasionally required by Federal regulations to rescind Program funds previously 
apportioned to states.  Therefore, the Department maintains an unobligated balance of funds in 
anticipation of FHWA rescissions, as recommended by relevant Federal regulations.  In addition, 
although the Department has been awarded funds for the Program by the FHWA, the Department 
is not authorized to obligate 100% of the amount awarded.  According to a Department 
representative, they are allowed to spend only the “obligation authority” granted to the 
Department by the FHWA each year.  The obligation authority granted varies from year to year but 
doesn’t reach 100% of the funds granted.  As a result, the total amount of unused funds grows 
each year.  The Department had an unobligated balance of $11,526,172 as of June 30, 2009.   
Table 1 summarizes the total Program funding received by the Department from FHWA for 
statewide and regional projects and rescissions of funding during fiscal years 2005 through 2009 
for statewide and regional projects. 
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     Table 1 
 
Fiscal 
Year 
Statewide 
project 
funding 
Regional 
project 
funding 
Total 
original 
funding 
 
 
Rescissions 
 
Final total 
funding 
2005 $    4,759,609 4,759,609 9,519,218   -  9,519,218 
2006 4,759,609 4,759,609 9,519,218  (4,218,376) 5,300,842 
2007 4,765,752 4,765,752 9,531,504  -  9,531,504 
2008 4,976,331 4,976,331 9,952,662 (1,147,638) 8,805,024 
2009 5,278,329 5,278,329 *10,556,658  -  10,556,658 
  Total $ 24,541,630 24,541,630 49,079,260 (5,366,014) 43,713,246 
* - The fiscal year 2009 amount does not include additional funding of $10,744,873 provided 
for the Program by FHWA as a result of the American Recovery and Reinvestment Act of 
2009 distribution of funds to states. 
Federal SAFETEA-LU requirements encourage States to enter into agreements with qualified 
youth conservation or service corps to perform appropriate Program activities.  As a result, the 
Department allocates a portion of Program funds to projects involving the Urban Youth Corps 
(UYC).  The objectives of the UYC program are to provide transportation-related employment and 
training opportunities to youth between the ages of 16 and 21 who face barriers to employment 
and accomplish meaningful and productive improvements to transportation facilities.   
Eligibility - According to FHWA guidance, each project must be one of the 12 eligible activities 
included in 23 United States Code (U.S.C.) 101(a)(35) of the Federal regulations, relate to surface 
transportation and be accessible to the general public or targeted to a broad segment of the 
general public.  Table 2 summarizes the 12 eligible activities for projects within 3 primary activity 
types. 
Table 2 
Activity type Eligible activity 
Trail and bikeway • Facilities for pedestrians and bicycles 
 • Safety and educational activities for pedestrians and 
bicyclists 
 • Preservation of abandoned railway corridors, including the 
conversion and use of those corridors for pedestrian or 
bicycle trails 
Historic and archaeological • Historic preservation 
 • Rehabilitation and operation of historic transportation 
buildings, structures or facilities (including historic 
railroad facilities and canals) 
 • Archaeological planning or research 
 • Transportation museums 
Scenic and environmental • Scenic or historic highway programs, including provision 
of tourist and welcome center sites 
 • Acquisition of scenic easements and scenic or historic 
sites 
 • Landscaping and other scenic beautification 
 • Control and removal of outdoor advertising 
 • Mitigation of water pollution due to highway runoff or to 
reduce vehicle-caused wildlife mortality while maintaining 
habitat connectivity 
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Project sponsors must illustrate the relationship of each project to surface transportation in 
project proposals submitted to the Department.  Some factors which establish this relationship 
include: 
• The project's proximity to a highway or a pedestrian/bicycle corridor, 
• Whether the project enhances the aesthetic, cultural or historic aspects of the travel 
experience, and 
• Whether it serves a current or past transportation purpose. 
Department representatives work with FHWA representatives to ensure projects meet the criteria 
of relating to surface transportation.  Also, each project sponsor must execute a funding 
agreement with the Department prior to approval of Federal aid for a project.   
A summary of the projects we tested, including project sponsor, project name, final audit date and 
final payment approval date and total reimbursed to project sponsors during fiscal years 2008 
and 2009, is included in Schedule 1.  Overall, the Department does a good job in managing and 
performing Program functions such as planning, overseeing Program funding, reviewing claims for 
reimbursement of project costs and completing final audits.  The following sections of this report 
summarize each area of concern we identified during our review and refer to findings and 
recommendations which include opportunities for Program improvements.   
Matching requirements – Federal regulations contained in 23 U.S.C. 120(b), 23 U.S.C. 133(e)(5) 
and 23 U.S.C. 323 require a minimum local match of 20% for regional projects and a minimum 
local match of 30% for statewide projects.  Project sponsors are allowed by Federal regulations to 
use appropriate in-kind match of funds, such as donated services, as part of the local match for 
projects in accordance with Office of Management and Budget (OMB) Circular A-87, which refers 
to the Federal Common Rule.   
The value of donated services may be used to meet matching requirements in accordance with the 
provisions of the Federal Common Rule contained in 49 CFR section 18.24(c).  According to the 
Federal regulations, the valuation of donated services must be consistent with rates ordinarily 
paid for similar work in the project sponsor’s organization.  If the project sponsor does not have 
employees performing similar work, rates must be consistent with rates paid for similar work in 
the same labor market. 
However, we determined Trees Forever reported hourly rates which were significantly higher than 
hourly rates paid by project sponsors for similar services provided for other projects tested.  It 
used hourly rates of $50 and $35 to calculate the amount of in-kind local match for the 2008 UYC 
project under the Program.  Evidence of Department monitoring of in-kind local match amounts 
reported by the project sponsors was not available when requested.   
We also determined the City of Battle Creek included $21,048 of State REAP funds as a portion of 
the local match for the Battle Creek Nature and Recreation Trail project.  According to Department 
of Natural Resources (DNR) staff responsible for administering REAP, Chapter 455A of the Code of 
Iowa is silent regarding whether or not REAP funds received by city project sponsors may be used 
as part of the local matching funds for projects under other programs.  As a result, DNR allows 
cities to use REAP funds for local matching funds of other programs when permissible by those 
from whom funds are sought.  DNR allows counties to use REAP funds, as necessary and 
appropriate under Chapter 455A of the Code of Iowa, for local matching funds for projects under 
the Program and other programs, except for local match of habitat stamp, marine fuel tax or other 
DNR grants received by project sponsors. 
According to the Department’s Office of Systems Planning staff we spoke with, the Department 
reviews each project application for reasonableness, but does not verify composition and 
appropriateness of the source of actual funds used for local match and does not monitor 
reasonableness of in-kind match amounts reported as part of local match by project sponsors.  
Findings regarding local match not sufficiently monitored are summarized in Finding A.   
A Review of the Transportation Enhancement Program 
 
7 
Monitoring projects – While projects funded with Federal money are in progress, the Department 
is required to complete monitoring of project sponsors in accordance with the Highway Planning 
and Construction Cluster sub-recipient monitoring requirements contained in OMB 
Circular A-133 Compliance Supplement.  However, we identified the Department did not complete 
on-site monitoring while projects were in progress for 24 of 32 projects tested.   
Also, comprehensive on-site monitoring, including review of files and verification of records, was 
not completed by the Department for any of the 32 projects tested.  In addition, the Department 
did not consistently monitor or document: 
• Project progress to ensure appropriateness of construction activity and materials used for 
projects were in accordance with the project agreement and specifications and 
• Whether project sponsors were complying with relevant Federal requirements and 
Department procedures and guidelines during the construction phase projects.   
Some monitoring was completed for 7 of the 32 projects tested, but 2 of the 7 project files did not 
include sufficient documentation to support monitoring procedures completed and results.  On-
site monitoring was not required for 1 of the 32 projects tested since project activity only included 
the acquisition of property. 
According to staff we spoke with, the Department is working towards consistent completion of on-
site monitoring visits while projects are in process.  Also, the Department’s Office of Systems 
Planning created and requires use of a field visit form to help ensure staff complete and document 
monitoring, results, follow-up and resolution of issues identified.   
Project sponsors submit regional project applications to the regional administrative agencies 
responsible for selecting and approving projects in its area.  Each regional administrative agency 
uses its own selection process and criteria for project selection and submits copies of regional 
project applications and notification of awards to the Department.   
We determined the Office of Systems Planning does not require regional administrative agencies to 
submit project scoring summaries to the Department and does not review the project selection 
process as part of Program monitoring.  Therefore, we were not able to determine whether the 
project selection process for the 16 regional projects included in Schedule 1 was reasonable.   
Department staff believe they do not have enough staff resources to consistently complete 
comprehensive on-site monitoring visits of statewide and regional projects while they are in 
progress, including files and records review.  In addition, Department staff could not guarantee at 
least minimal monitoring procedures are completed for each project in progress due to limited 
resources.   
Because the Department is responsible for oversight of the entire Program, sound business 
practices and management controls dictate monitoring of the regional project selection process.  
Findings regarding project monitoring improvement are summarized in Finding B. 
Reimbursement of project costs – The Program is administered by the Department on a 
reimbursement basis, which means project sponsors pay project expenses up front and then seek 
reimbursement from the Department by submitting a claim, including support.  Prior to incurring 
reimbursable costs for projects, project sponsors must receive Department and FHWA 
authorization to proceed with the project, including approval of Federal aid.  Project sponsors 
periodically submit claims for reimbursement to the Department’s Office of Systems Planning for 
review and approval.  The claims are then forwarded by Systems Planning to Accounting for final 
review and approval prior to payment.   
The Department is also responsible for determining whether project expenses submitted by project 
sponsors for reimbursement are allowable under the Cost Principles of OMB Circular A-87 and 
Program guidance regarding appropriate use of funds.  After Department review and approval, 
project sponsors are reimbursed for costs incurred up to the maximum amount of approved 
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Federal aid based upon the previously agreed to Federal share for properly documented, eligible 
and authorized project costs.   
We identified the following reimbursements to project sponsors under the 2008 UYC program for 
which we identified concerns: 
• $609.10 was paid to the Dubuque County Conservation Board for repair of a rental van 
windshield which was damaged while parked at the project supervisor's home.  There was a 
lack of documentation in the project file to clearly identify the rationale for parking the van at 
the supervisor’s home and when and how the damage occurred.   
• $1,692.00 was paid to a Trees Forever supervisor based on an hourly rate of $35.25 for 48 
hours of work reported.  The $35.25 rate appears excessive based on a comparison to hourly 
rates paid to other supervisors of UYC program projects.  The average hourly rate paid to 
other employees performing similar duties for projects under the UYC program projects was 
approximately $20.00.  Therefore, a total of approximately $732.00 of the $1,692.00 paid 
appears excessive based on the difference between the hourly rate paid to the Trees Forever 
supervisor and the average rate paid to other UYC program supervisors. 
• $300.00 of Program funds under the UYC program was paid to the Mahaska County 
Conservation Board for UYC participants’ work completed on a loop trail which appears to be 
a recreational trail.  Projects are required by Federal regulations to have a clear surface 
transportation purpose.  A trail serving a recreational purpose with no transportation 
function is a recreational trail.  For example, a closed loop trail within a park or recreation 
area would be a recreation trail.   
• 5 expenses totaling $253.13 were submitted by the Dubuque County Conservation Board to 
the Department for reimbursement of project costs for the UYC program.  The 5 expenses 
include transportation costs, office supplies, copies, phone call charges and cell phone costs.  
The costs were summarized and submitted in a memo.  Supporting detail, such as copies of 
bills and invoices, were not submitted so we were not able to determine whether the costs 
were allowable.  The Department approved reimbursement of the expenses even though 
sufficient detail was not submitted.   
Department policies and procedures for processing payments and good business practices dictate 
maintenance of sufficient documentation to support reimbursements made to Program sponsors 
and thorough review of the appropriateness of documentation submitted for reimbursement prior 
to approval for payment.  A lack of consistent comprehensive review of sufficient supporting 
documentation may result in reimbursement of unallowable costs to project sponsors and go 
unnoticed.  Findings regarding costs claimed and lack of detailed support for reimbursements are 
summarized in Finding C. 
Record retention – Project sponsors must apply for and enter into an agreement with the 
Department for approval of projects and related Federal funding.  Also, project sponsors must 
submit a final claim for reimbursement to the Department.  In addition, project sponsors are 
required to complete and submit to the Department a pre-audit checklist and the Department’s 
Office of Systems Planning is required to complete and document a final audit of all projects. 
The Code of Federal Regulations 49 CFR 18.42 requires financial and programmatic records, 
supporting documents, statistical records and other records of grantees or sub-grantees be 
retained for three years from the date of submission of the final expenditure report.  We identified 
instances of documents missing from project files and the Department could not locate the 
documents which are required to be maintained.  Specifically, of the 32 projects tested, 
documentation was not available for: 
• 2 project applications, including the U.S. Highway 20 Interchange Landscaping project 
sponsored by the City of Dubuque and the Vinton Brick Street Restoration project sponsored 
by the City of Vinton. 
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• Significant portions of 2 project agreements, including the U.S. Highway 20 Interchange 
Landscaping project sponsored by the City of Dubuque and the Centerville Gateway project 
sponsored by the City of Centerville. 
• The pre-audit checklist and final audit for the Dubuque Heritage trail project sponsored by 
the City of Dubuque.  According to Department staff, the pre-audit and final audits were 
completed but documents could not be located.  The documents were subsequently located 
at the District office which was responsible for development of this project. 
As a result, the Department did not comply with Federal record retention requirements.  Also, as a 
result of missing documentation, we could not determine the appropriateness of: 
• Project eligibility determination for the U.S. Highway 20 Interchange Landscaping project 
sponsored by the City of Dubuque and the Vinton Brick Street Restoration project sponsored 
by the City of Vinton. 
• Source of funds used for local match for the U.S. Highway 20 Interchange Landscaping 
project sponsored by the City of Dubuque. 
• Whether a final audit was completed prior to making final payments for 2 projects, including 
the Dubuque County UYC Program sponsored by the Dubuque County Conservation Board 
and the Dubuque Heritage trail project sponsored by the City of Dubuque. 
Findings regarding lack of compliance with record retention requirements are summarized in 
Finding D. 
Sub-recipient monitoring – Project sponsors, such as cities, counties, county conservation 
boards and non-profit entities which administer projects, are subject to the requirements of OMB 
Circular A-133.  Such entities are considered to be sub-recipients of the Department since Federal 
funds are passed through to those entities for projects.  In accordance with OMB Circular A-133, 
an entity spending $500,000 or more in Federal awards during a fiscal year is to receive a Single 
Audit.   
The Department has established policies and procedures for completion of sub-recipient desk 
reviews of sub-recipients’ audit reports.  However, desk reviews of audit reports received from sub-
recipients were not available because the Department’s position responsible for monitoring sub-
recipient audit reports was vacant during fiscal year 2008 and through April of fiscal year 2009.  
The Department filled the position responsible for monitoring sub-recipient audit reports during 
May 2009.  However, a finding for the Program is reported since desk reviews were not available 
for project sponsors of projects tested. 
The Department did not review sub-recipient audit reports applicable to project sponsors for the 
32 projects included in Schedule 1.  Because the Department’s non-compliance with sub-
recipient monitoring requirements was previously reported as a Finding for the Department in the 
fiscal year 2008 Single Audit report issued by the Office of Auditor of State, we identified current 
status and briefly summarized findings regarding lack of monitoring sub-recipient audit reports in 
Finding E.   
Wages and benefits percentage policy - The Department has established an internal policy 
which requires at least 55% of project funds approved for use under the UYC program be devoted 
to UYC participants’ wages and benefits.  The 55% minimum was originally a Federal requirement 
for UYC program participants under a different Federal program.   
According to Department and FHWA representatives we spoke with, the percentage requirement is 
a carry-forward policy established by the Department for UYC working on projects.  The FHWA 
representative stated the 55% minimum is not a Federal requirement for the Program, but the 
Department may impose the requirement if desired.  Program funds may be used for UYC 
activities as long as the work completed is for activities which are eligible for Program funding.   
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We identified 2 Program sponsors which did not use at least 55% of UYC program funds for 
participants’ wages and benefits for projects, as follows.   
• The Mahaska County Conservation Board only used approximately 44% of funds received 
under the 2008 UYC program for projects, which is 11% less than the required 55%.  
Therefore, at least $3,920 of additional funds should have been used for participants’ wages 
and benefits.   
• The Mahaska County Conservation Board only used about 33% of its funds received under 
the 2007 UYC program for projects, which is 22% under the required 55%.  Therefore, a total 
of at least $10,413 of additional Program funds should have been used for participants’ 
wages and benefits.   
Department monitoring did not identify the lack of compliance with the 55% policy while reviewing 
and approving UYC project costs submitted for reimbursement.  As a result, the Department did 
not comply with its policy regarding the 55% minimum required to be used for UYC program 
participants’ wages and benefits when working on projects funded by Program funds.  Findings 
regarding participants’ wages and benefits under the percentage established by Department policy 
are summarized in Finding F. 
Final audit and payment – Department policy requires final audits of projects be completed prior 
to authorizing final payment to project sponsors.  We identified 3 instances of final audits not 
being completed by the Department prior to authorizing final reimbursement of costs for the 
following projects:   
• Heritage Conservation Corps/Wabash Trace Nature Trail project sponsored by the Iowa 
Natural Heritage Foundation, 
• Black Hawk County UYC project sponsored by the Black Hawk County Conservation Board 
and 
• Summer 2007 UYC project sponsored by the Iowa City Mayor's Youth Empowerment. 
Because final audits are not always completed prior to making final payment to project sponsors, 
there is increased risk of significant deficiencies occurring and going unnoticed.  Department staff 
we spoke with do not believe the lack of final audit prior to making final payment is a significant 
problem and is not aware of any significant deficiencies not being corrected even when the final 
payments were made prior to completion of final audits.  Good business practices and internal 
controls dictate review and approval of documentation submitted for reimbursement of project 
costs prior to making final payment to project sponsors.  Findings regarding final payment made 
prior to final audit are summarized in Finding G. 
FINDINGS AND RECOMMENDATIONS 
We performed the procedures detailed in the Auditor’s Transmittal Letter for the period July 1, 
2007 through June 30, 2009.  As a result, we identified certain findings and recommendations 
which should be considered by the Department.   
Finding A – Local match not sufficiently monitored 
Federal regulations for the Program require a minimum local match of 20% for regional projects 
and a minimum local match of 30% for statewide projects.  Project sponsors are allowed by 
Federal regulations to use appropriate in-kind match of funds, such as donated services, as part 
of the local match for projects in accordance with the OMB Circular A-87.  The value of donated 
services may be used to meet matching requirements in accordance with the provisions of the 
Federal Common Rule.   
However, we identified 2 hourly rates used by a project sponsor to value the amount of donated 
services used for local in-kind match by a project sponsor which appear excessive when compared 
to hourly rates paid for similar work.  Also, the Department does not consistently verify the 
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composition and source of local match and does not consistently monitor reasonableness of in-
kind match used as part of local match.  As a result, the Department did not comply with Federal 
regulations regarding matching.   
Recommendation – The Department should: 
? Ensure Federal funds are not used for local matching funds and, if State funds are used, 
ensure use is in accordance with the Code of Iowa by reviewing project sponsor records to 
verify the appropriateness of funds used for the required local match.  Verification of local 
match funds should be completed in conjunction with on-site monitoring visits while 
completing the review of project files and verification of records. 
? Monitor appropriateness of in-kind match funds used by Program sponsors for local match 
funds to ensure compliance with applicable Federal regulations. 
Finding B – Project monitoring needs improvement 
The Department is required to complete monitoring of projects while projects are in process in 
accordance with OMB Circular A-133.  However, we identified the Department did not complete 
on-site monitoring while projects were in progress for 24 of 32 projects tested.  Some monitoring 
was completed for 7 of the 32 projects tested, but 2 of the 7 project files did not include sufficient 
documentation to support monitoring procedures completed and results.  On-site monitoring was 
not required for 1 of the 32 projects tested since project activity only included the acquisition of 
property. 
Also, comprehensive on-site monitoring was not completed for any of the 32 projects tested.  For 
example, the Department did not include a review of files and verification of records while 
completing on-site monitoring of projects in progress.  As a result, the Department did not comply 
with Federal requirements regarding on-site monitoring of projects in progress which are funded 
with Federal aid. 
In addition, the Department does not monitor the regional project selection process.  While the 
Department receives a copy of the project applications and notification of award to be submitted 
for each regional project, the Department does not ensure the regional selection processes are fair 
and reasonable.  As a result, there is increased risk of unfair practices and inappropriate selection 
and award of funding for regional projects, such as related party transactions, potential conflicts 
of interest and funding projects which may not otherwise be eligible. 
Recommendation – The Department should: 
? Complete comprehensive on-site monitoring of construction projects while in progress, 
including, but not limited to, review and verification of project files and records and other 
items listed on the field visit form.  Also, procedures and results of each on-site monitoring 
visit should be documented and maintained in the Department’s project files in accordance 
with Federal regulations.   
? Require a review of the regional project selection process for fairness and reasonableness 
and a verification of regional project scoring summaries to support as part of the 
comprehensive on-site monitoring or final audit procedures. 
Finding C – Costs claimed and lack of detailed support submitted 
Federal regulations include guidance regarding determination of whether costs are allowable and 
sufficiently documented.  Also, Department policies and procedures for processing payments and 
good business practices dictate thorough review of costs claimed for reimbursement prior to 
approval for payment and maintenance of sufficient documentation to support reimbursements 
made to project sponsors. 
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The Department did not perform detailed monitoring of documents submitted by UYC project 
sponsors seeking reimbursement.  We also identified certain project costs for the fiscal year 2008 
UYC program for which we had concerns, including: 
• $300.00 for work on a loop trail. 
• $609.10 for repair of a rental van windshield.   
• $732.00 for the calculated difference in the supervisory hourly rate paid for the project when 
compared to the average rate paid for similar work on other projects. 
In addition, we identified $253.13 reimbursed for a variety of transportation costs, office supplies, 
copies, phone call charges and cell phone costs claimed by a project sponsor which were not 
supported with sufficient detail to allow determination of whether the costs were allowable.  The 
Department approved the expenses for reimbursement even though sufficient detail was not 
provided or was not maintained in the project file.  As a result, the Department did not comply 
with applicable Federal regulations regarding allowable costs.  The Department also did not 
comply with its policies and procedures for processing payments and good business practices.   
Recommendation – The Department should consistently: 
? Complete a thorough review of project cost documentation submitted by project sponsors 
prior to approving reimbursement to ensure costs are allowable, reasonable and in 
compliance with Federal regulations and Department policies and procedures.   
? Require and maintain sufficient documentation to support project costs claimed. 
Finding D – Lack of compliance with record retention requirements 
The Code of Federal Regulations 49 CFR 18.42 requires financial and programmatic records, 
supporting documents, statistical records and other records of grantees or sub-grantees be 
retained for three years from the date of submission of the final expenditure report.  The 
Department could not locate some documentation required to be maintained for some of the 
projects tested.  As a result, the Department did not comply with Federal records retention 
requirements. 
Also, we could not determine the appropriateness of the Department’s determination of project 
eligibility for 2 projects and the source of local match for 1 project because relevant 
documentation was not available.  In addition, it was not possible to determine whether final 
payment was made prior to completion of the final audit for 2 projects due to a lack of 
documentation.   
Recommendation – The Department should ensure all contracts and project files are retained in 
compliance with Federal requirements. 
Finding E – Lack of monitoring of sub-recipient audit reports 
In accordance with OMB Circular A-133, an entity spending $500,000 or more in Federal awards 
during a fiscal year is to receive a Single Audit.  The Department has established policies and 
procedures for completion of sub-recipient desk reviews of sub-recipients’ audit reports.  However, 
the Department did not review sub-recipient audit reports for sponsors of the projects tested.  As 
a result, the Department did not comply with sub-recipient monitoring requirements contained in 
OMB Circular A-133.  
Recommendation – The Department should ensure audit reports for all sub-recipients which 
receive $500,000 or more in Federal awards each year are formally reviewed in a timely manner, 
including appropriate follow-up.  The Department should consider cross-training employees to 
perform desk reviews during staff turnover and leave. 
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Finding F – Wages and benefits percentage policy not met 
The Department established a Program policy requiring at least 55% of project funds approved for 
use under the UYC program be devoted to UYC participants’ wages and benefits.  However, we 
identified 2 instances in which project sponsors did not pay at least 55% of funds received for 
projects for UYC program participants’ wages and benefits as required by Department policy.   
Also, the Department did not identify the lack of compliance with the 55% Department policy 
while monitoring UYC project costs submitted by the project sponsors for reimbursement.  As a 
result, the Department did not consistently comply with its policy regarding the 55% minimum 
required to be used for UYC program participants’ wages and benefits when working on projects 
funded by Program funds. 
Recommendation – The Department should consistently monitor and analyze costs prior to 
processing reimbursement of costs submitted by Program sponsors under the Program to ensure 
costs comply with Department policy. 
Finding G – Final payment made prior to final audit 
Department policy requires final audits of projects be completed prior to authorizing final payment 
to project sponsors.  We identified the Department authorized and made final payments to project 
sponsors prior to completing final audits for 3 projects.  When final payments are made prior to 
completion of final audits, the Department reduces its ability to require any project deficiencies 
identified be resolved by project sponsors. 
As a result, the Department did not comply with its policy requiring completion of final audits 
prior to making final payment to project sponsors and violates sound business practices and 
internal controls. 
Recommendation – The Department should consistently complete a final audit of projects prior to 
authorizing final payment to project sponsors. 
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Summary of Total Reimbursed to Project Sponsors for Projects Tested 
Fiscal years 2008 and 2009 
 
 
Project Sponsor/Name Project Description
Statewide projects:
Audubon County Conservation Board:
T-Bone Trail Phase 4
Butler County Conservation Board:
Rolling Prairie Trail - Shell Rock to Clarksville
Butler County Conservation Board:
Rolling Prairie Trail Acquisition
City of Colo:
Reed/Niland Corner Phase 3
City of Prairie City:
Bringing Prairie and People Together
Dallas County Conservation Board:
Dawson Depot Acquisition/Restoration
Iowa Railroad Historical Society:
Boone Scenic Valley Railroad - Mainline Rehabilitation
2007 Urban Youth Corp Program Projects:
Black Hawk County Conservation Board:
Black Hawk County Urban Youth Corps
Iowa City Mayor's Youth Empowerment:
Summer 2007 Urban Youth Corps
Iowa Natural Heritage Foundation:
Heritage Conservation Corps - Wabash Trace Nature Trail
Mahaska County Conservation Board:
Urban Youth Corps
Rehabilitation and addition of recreation vehicle 
camping pads at Coralville Lake
Maintain and improve the Wabash Trace Nature 
Trail and on-the-job training
Recreation trail maintenance, construction work 
and on-the-job training
Trail head at Prairie City Drive and trail to various 
locations
Acquisition and restoration of historic depot 
structure
Refurbish freight train and rehabilitate 2.5 miles of 
railroad track and sites
Trail construction and management, such as clean 
up and construction of culvert
Construct 2.6 miles of recreational trail from 
Hamlin to 260th Street
Hard surfacing of 5.6 miles, a segment of a 
planned 150 mile trail
Acquisition of 31.75 miles of rail corridor between 
Allison and Coulter
Historic preservation of a gas, food and lodging 
facility for two major highways
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Final Audit Date
Final payment 
approval date
Total reimbursed 
to project 
sponsors
05/15/08 06/10/08  $      186,800.00 
01/31/08 02/21/08          239,413.00 
01/13/09          337,731.40 
07/30/08 08/19/08          131,363.00 
11/20/08 01/19/09          593,454.00 
09/18/08 12/22/08          157,500.00 
09/29/05 10/20/05*          497,000.00 
08/14/07 7/30/007              4,520.63 
10/29/07 10/02/07            17,000.00 
10/30/07 11/13/07              7,737.95 
10/26/07 11/13/07              7,039.19 
Not
 required
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Summary of Total Reimbursed to Project Sponsors for Projects Tested 
Fiscal years 2008 and 2009 
 
 
Project Sponsor/Name Project Description
2008 Urban Youth Corp Program Projects:
Dubuque County Conservation Board:
Dubuque County Urban Youth Corps Program
Iowa City Mayor's Youth Empowerment:
Summer 2008 Urban Youth Corps
Iowa Natural Heritage Foundation:
Heritage Conservation Corps - Wabash Trace Nature Trail
Mahaska County Conservation Board:
Urban Youth Corps
Trees Forever:
Growing Futures Youth Employment Program
   Subtotal statewide projects
Regional Projects:
City of Battle Creek:
Battle Creek Nature and Recreation Trail
City of Burlington:
Burlington Recreation Plex Trail Phase 1
City of Centerville:
Centerville Gateway Project
City of Charles City:
Charles City Recreation Trail Extension Phase 2
City of Clearfield:
Clearfield Trail
Recreational trail .6 mile along an abandoned rail 
line on west edge of city
Develop a walking trail through the city park
Trail from south side of Division Street west of 
Broadway Street
Enhancement of courthouse square and 
surrounding intersections
Grading and paving of trail from 5th Street to 
Grove and from Gilber to a bridge
Trail head maintenance, including building 
planting areas, grading and landscaping
Maintain and improve the Wabash Trace Nature 
Trail and on-the-job training
Recreation trail maintenance, construction work 
and on-the-job training
Inventorying public street trees, trail maintenance 
and litter removal
Recreation trail maintenance, construction work 
and on-the-job training
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Final Audit Date
Final payment 
approval date
Total reimbursed 
to project 
sponsors
Not dated 10/20/08              7,996.17 
09/08/08 09/25/08            31,701.00 
10/30/08 10/24/08            16,784.41 
10/23/08 12/23/08            17,317.45 
10/30/08 02/22/09            26,533.21 
      2,279,891.41 
12/20/07 01/31/08            68,083.13 
07/23/08 09/24/08            64,800.00 
09/17/08 12/12/08          164,300.00 
04/16/08 05/22/08            24,250.00 
03/20/08 04/07/08            18,880.34 
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Summary of Total Reimbursed to Project Sponsors for Projects Tested 
Fiscal years 2008 and 2009 
 
 
Project Sponsor/Name Project Description
City of Corning:
Removal of brick pavers, regrading and resurfacing 
and replacement of pavers
Main Street Corning - Sally's Alley
City of Davenport:
Three Gateways - City of Davenport
City of Dubuque:
Dubuque Heritage Trail
City of Dubuque:
U.S. Highway 20 Interchange Landscaping
City of Fort Madison:
Rodeo Park Trailway Improvements
City of Kingsley:
Kingsley Community Biking/Walking Trail
City of North Liberty:
12th Ave Extension Trail
City of Spencer:
Fair View Park - 10th Ave. E. Trail Extension
City of Urbandale:
Raccoon Valley Trail
City of Vinton:
Vinton Brick Street Restoration
Woodbury County Conservation Board:
Correctionville - Little Sioux Park Trail
Subtotal regional projects
   Total
    * - According to FHWA records, the project was not considered to be complete until August 1, 2008.
Bridge and trail construction for 10' wide paved 
trail of about 1.75 miles
Extension of recreational core trail into Fair View 
Park to improve access
Develop a 10' wide pedestrian/bicycle connecting 
trail to Douglas Parkway Trail
Restoration of about 500 linear feet of brick street 
by 2nd Ave. and 7th Street
Landscape the interchange of U.S. 20 and 
Hill/Bryant Streets
Regrade, widen and overlay existing Rodeo Park 
trailways
4,200 foot trail to various areas in city and a 700 
foot trail from school track area
.7 mile extension of North Liberty Trail from Penn 
Street to Coyote Street
Unique gateways located at south, north and west 
entries to the city
Develop loop trail under bridge for access to Heron 
Pond Wetlands Nature Trail
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Final Audit Date
Final payment 
approval date
Total reimbursed 
to project 
sponsors
11/26/08 12/31/08            21,915.00 
09/26/07 11/19/07          220,502.00 
Not dated 01/14/08          233,000.00 
11/01/07 06/26/08          144,842.00 
10/18/07 12/11/07          192,482.70 
10/11/07 09/25/08          110,929.80 
02/16/07 09/25/08          175,000.00 
12/31/07 04/30/08          134,300.00 
07/10/08 09/17/08          145,000.00 
12/13/07 11/12/08          390,853.00 
10/11/07 10/25/07          270,000.00 
      2,379,137.97 
 $   4,659,029.38 
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